
Attachment F

Denali Commission Quarterly
Project Narrative and Funds Disbursement Request

Project: South Peninsula Hospital Emergency Room Construction

Agency: Kenai Peninsula Borough Reporting Period: 07/01/06 - 9/30/06

Grant #: 06-4-C-5015 Funds Requested: $

1. What is the status of the project; include portions completed?

The Emergency Room Construction is part of a larger South Peninsula Hospital
Expansion and Renovation project. The entire scope of work includes new hospital
construction on two levels, approximately 22,650 sq. ft., and varying renovation of
approximately 4,615 sq. ft. of existing building areas including associated site and utility
work.

Work on the South Peninsula Hospital Project has been proceeding well, in spite of the
rainy and stormy weather the southern Kenai Peninsula has been experiencing this
summer and fall. Cornerstone Construction is keeping close to their schedule for a fall
2007 completion. The contractor is coming to completion on the planned 1500 yd.3 of
concrete placement. Most site work is finished. Asphalt and sidewalks are planned for
next year. Structural steel fabrication is complete and most steel is on-site. Steel erection
will start Monday.

2. Is the project on schedule; if not, how will this be dealt with?

The project is on schedule.

3. Is the project on budget; if not, how will this be dealt with?

The project is within budget.

4. Other comments/problems and solutions:

None.
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Attachment G

Denali Commission

Quarterly Project Financial Report

Project Name: South Pt~ninsula Hospital Emereencv Room Construction

Agency: Kenai Peninsula Boroueh Reporting Period: 7/01106-09/30/06

Grant #: 06-4-C-S01S

Please include the following information:
(Use additional pages as necessary)

Budget Information:

1. The total project budget-Denali Commission and other funds combined $ 17,044.413.00

2. The total project expenditures as of the end of the most recent quarter $ 5.402,602.38

$ 927,151.003. The total amount of Denali Commission funds committed to the project

4. The total expenditure of Denali Commission funds for the project as of the end of this
reporting period $ 927,151.00

5. The percentage of expenditures to the total budget Denali Funds 5.44%
All Funds 31.70%

6. Project Performance Analysis (use PPA form on page2 of 641)

Proiect Schedule:

Show the project scheduk with milestone dates for design and construction.

Design Documents Review
Construction Documents Review
Construction Bids Due

Contract signed and Purchase Order Issued
Notice to Proceed
Contractor Mobilization
Site work (civil)
Foundations

Building construction
Project Completion

Apr-May 2006
May 2006

May 10, 2006
May 30, 2006
June 1,2006
June 1,2006

June - July, 2006
June - August, 2006

September 2006 - March 31, 2008
2008
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Attachment G

Denali Commission
Quarterly Project Financial Report

Proj'~ct Performance Analysis (PPA) Form

Project Name: South Peninsula Hospital Emereency Room Construction

Agency: Kenai Peninsula Boroueh Reporting Period: 7/01/06-09/30/06

Grant #: 06-4-C-5015 Amount of Funds Requested: !ffi

NOTE: Include Denali Commission Grant Funds Only on this form.

Construction $927,151.00 I927,151.00 2008

Contract has been awarded,
construction began in June
06

Totals: I$927,151.00 I unknown

Date: October 12, 2006
hapman, Kenai Peninsula Borough Finance Director
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